
MIAWS Work Breakdown Structure and Definitions

3.0 MIAWS encompasses all of the work effort and delivery of the documentation described in 
Section 3.0 of the MIAWS Statement of Work (SOW)

3.1 Program Management encompasses all of the work effort and delivery of the documentation described in 
Section 3.1 of the MIAWS SOW

3.1.1 Project Control encompasses all of the work effort and delivery of the documentation described in 
Section 3.1.1 of the MIAWS SOW

3.1.2 Data Management encompasses all of the work effort and delivery of the documentation described in 
Sections 3.1.2 and 3.1.2.1 of the MIAWS SOW

3.1.3 Meetings, Program Reviews, and Conferences encompasses all of the work effort and delivery of the documentation in Sections 
3.1.3, 3.1.3.1, and 3.1.3.2 of the MIAWS SOW

3.1.3.1 Post Award Conference encompasses all of the work effort and delivery of the documentation described in 
Section 3.1.3.1 of the MIAWS SOW

3.1.3.2 Program Management Reviews encompasses all of the work effort and delivery of the documentation described in 
Section 3.1.3.2 of the MIAWS SOW

3.2 Systems Engineering and Design Development encompasses all of the work effort and delivery of documentation described in 
Sections 3.2.x of the MIAWS SOW

3.2.1 System Engineering Management Plan encompasses all of the work effort and delivery of documentation described in 
Section 3.2.1 of the MIAWS SOW

3.2.2 System Engineering Documentation encompasses all of the work effort and delivery of documentation described in 
Sections 3.2.2 and 3.2.2.x of the MIAWS SOW

3.2.2.1 System Design Description encompasses all of the work effort and delivery of documentation described in 
Section 3.2.2.1 of the MIAWS SOW

3.2.2.2 Interfaces encompasses all of the work effort and delivery of documentation described in 
Sections 3.2.2.2 and 3.2.2.2.x of the MIAWS SOW

3.2.2.2.1 Interface Control Documentation encompasses all of the work effort and delivery of documentation described in 
Section 3.2.2.2.1 of the MIAWS SOW

3.2.3 Software encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3 of the MIAWS SOW

3.2.3.1 Software Engineering Practices encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.1 of the MIAWS SOW

3.2.3.2 Programming Languages encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.2 of the MIAWS SOW

3.2.3.3 Software Development Plan encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.3 of the MIAWS SOW

3.2.3.4 System Software Design encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.4 of the MIAWS SOW

3.2.3.5 Software Documentation encompasses all of the work effort and delivery of documentation described in 
Sections 3.2.3.5, 3.2.3.5.1, and 3.2.3.5.2 of the MIAWS SOW

3.2.3.5.1 Software Requirements Specification encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.5.1 of the MIAWS SOW

3.2.3.5.2 Software Design Description encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.5.2 of the MIAWS SOW
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3.2.3.6 Software Development Tools encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.6 of the MIAWS SOW

3.2.3.7 Source Code encompasses all of the work effort and delivery of documentation described in 
Section 3.2.3.6 of the MIAWS SOW

3.2.4 Hardware Identification, Selection and Procurement encompasses all of the work effort and delivery of documentation described in 
Section 3.2.4 of the MIAWS SOW

3.2.5 Access to System Development Environment encompasses all of the work effort and delivery of documentation described in 
Section 3.2.5 of the MIAWS SOW

3.2.6 Reliability Program encompasses all of the work effort and delivery of documentation described in 
Section 3.2.6 of the MIAWS SOW

3.2.7 Maintainability Program encompasses all of the work effort and delivery of documentation described in 
Section 3.2.7 of the MIAWS SOW

3.2.8 Reliability and Maintainability Analysis and Predictions encompasses all of the work effort and delivery of documentation described in 
Section 3.2.8 of the MIAWS SOW

3.2.9 Parameter Adaptation encompasses all of the work effort and delivery of documentation described in 
Section 3.2.9 of the MIAWS SOW

3.2.10 Technical Reviews encompasses all of the work effort and delivery of documentation described in 
Section 3.2.10 and 3.2.10.x of the MIAWS SOW

3.2.10.1 Technical Review Instructions encompasses all of the work effort and delivery of documentation described in 
Section 3.2.10.1 of the MIAWS SOW

3.2.10.2 Preliminary Design Review encompasses all of the work effort and delivery of documentation described in 
Section 3.2.10.2 and 3.2.10.2.1of the MIAWS SOW

3.2.10.3 Critical Design Review encompasses all of the work effort and delivery of documentation described in 
Section 3.2.10.3 and 3.2.10.3.1 of the MIAWS SOW

3.2.10.4 Technical Interchange Meetings encompasses all of the work effort and delivery of documentation described in 
Section 3.2.10.4 of the MIAWS SOW

3.2.11 Program Trouble Report encompasses all of the work effort and delivery of documentation described in 
Section 3.2.11 of the MIAWS SOW

3.2.12 Action Items encompasses all of the work effort and delivery of documentation described in 
Section 3.2.12 of the MIAWS SOW

3.3 Configuration Management encompasses all of the work effort and delivery of documentation described in 
Sections 3.3 and 3.3.x of the MIAWS SOW

3.3.1 Configuration Management Plan encompasses all of the work effort and delivery of documentation described in 
Section 3.3.1 of the MIAWS SOW

3.3.2 Configuration Control encompasses all of the work effort and delivery of documentation described in 
Sections 3.3.2 and 3.3.2.x of the MIAWS SOW

3.3.3 Change Control encompasses all of the work effort and delivery of documentation described in 
Sections 3.3.3 and 3.3.3.1 of the MIAWS SOW

3.3.3.1 Engineering Change Request encompasses all of the work effort and delivery of documentation described in 
Section 3.3.3.1 of the MIAWS SOW

3.3.4 Bar Code Marking encompasses all of the work effort and delivery of documentation described in 
Section 3.3.4 of the MIAWS SOW
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3.3.5 System Baseline encompasses all of the work effort and delivery of documentation described in 
Section 3.3.5 of the MIAWS SOW

3.4 Logistics Support encompasses all of the work effort and delivery of documentation described in 
Section 3.4 of the MIAWS SOW

3.5 Security encompasses all of the work effort and delivery of documentation described in 
Section 3.5 of the MIAWS SOW

3.6 Quality Control encompasses all of the work effort and delivery of documentation described in 
Sections 3.6 and 3.6.x of the MIAWS SOW

3.6.1 Quality Assurance encompasses all of the work effort and delivery of documentation described in 
Section 3.6.1 of the MIAWS SOW

3.6.2 Quality Assurance Audits & Inspections encompasses all of the work effort and delivery of documentation described in 
Section 3.6.2 of the MIAWS SOW

3.7 System Test and Evaluation encompasses all of the work effort and delivery of documentation described in 
Sections 3.7 and 3.7.x of the MIAWS SOW

3.7.1 Contractor Master Test Plan encompasses all of the work effort and delivery of documentation described in 
Section 3.7.1 of the MIAWS SOW

3.7.2 Test and Evaluation Management encompasses all of the work effort and delivery of documentation described in 
Sections 3.7.2 and 3.7.2.1 of the MIAWS SOW

3.7.2.1 Test Readiness Reviews encompasses all of the work effort and delivery of documentation described in 
Section 3.7.2.1 of the MIAWS SOW

3.7.3 Development Test encompasses all of the work effort and delivery of documentation described in 
Sections 3.7.3 and 3.7.3.x of the MIAWS SOW

3.7.3.1 Developmental Test and Evaluation Briefing encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.1 of the MIAWS SOW

3.7.3.2 Dry Run Tests encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.2 of the MIAWS SOW

3.7.3.3 Requirement Discrepancy Reporting and Regression Testing encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.3 of the MIAWS SOW

3.7.3.4 Design Qualification Test (DQT) encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.4 and 3.7.3.4.1 of the MIAWS SOW

3.7.3.5 Formal Qualification Test (FQT) encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.5 and 3.7.3.5.1 of the MIAWS SOW

3.7.3.6 Factory Acceptance Test (FAT) encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.6 and 3.7.3.6.1 of the MIAWS SOW

3.7.3.7 Site Acceptance Test encompasses all of the work effort and delivery of documentation described in 
Section 3.7.3.7 of the MIAWS SOW

3.7.4 Delta DT Tests encompasses all of the work effort and delivery of documentation described in 
Sections 3.7.4 and 3.7.4.1 of the MIAWS SOW

3.7.4.1 Interface Tests encompasses all of the work effort and delivery of documentation described in 
Section 3.7.4.1 of the MIAWS SOW

3.7.5 Test Equipment encompasses all of the work effort and delivery of documentation described in 
Section 3.7.5 of the MIAWS SOW
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3.7.6 Operational Capabilities Test encompasses all of the work effort and delivery of documentation described in 
Section 3.7.6 of the MIAWS SOW

3.8 Delivery, Installation, and Checkout encompasses all of the work effort and delivery of documentation described in 
Section 3.8 and 3.8.1 of the MIAWS SOW

3.9 Engineering Services encompasses all of the work effort and delivery of documentation described in 
Section 3.9 of the MIAWS SOW


